MIAMI-DADE

Memorandum

Date: April 9
pri ; 2007 RCA
To: Honorable Chairman Bruno A. Barreiro and Members, Agenda Item No. 3(E)
Board of County Commissioners

From: George M. Burgess,
County Manager M’KA‘
Subject: Resolution Authorizing Change Order No. 01 to Contract No. CUA 9722 SMDCC with

The Tower Group, Inc., to Replenish the Owner-Controlled Contingency Account,
increase funds in the Inspector General Account, and fund a Dedicated Allowance
Account in the South Miami-Dade Cultural Arts Center's Construction Contract.

Recommendation

It is recommended that the Board authorize Change Order No. 01 to Contract No. CUA 9722 SMDCC,
with The Tower Group, Inc., in a maximum amount of $2,322,210, to include $1,811,900 in available
project funds for the replenishment of the owner-controlled Contingency Account, $10,310 for the
Inspector General Account, and $500,000 to establish a Dedicated Allowance Account for the receipt
and expenditure of a State of Florida Cultural Facilities Grant.

Scope

The South Miami-Dade Cultural Arts Center is located in District 8 and in adjacent proximity to District
9. It is the first major new cultural arts facility in the South Miami-Dade area and like theaters in other
Miami-Dade County locations, the Center will serve audiences, cultural organizations and artists from
throughout the County.

Fiscal Impact/Funding Source

The $1,822,210 in funds recommended to replenish the owner-controlled contingency account and to
increase the Inspector General Account is available from existing, increased interest earnings on
capital funds budgeted for the South Miami-Dade Cultural Arts Center and from Convention
Development Tax (CDT) revenues dedicated to the project. It represents an increase of 5% in the
project's construction budget. A $500,000 dedicated allowance account is also being established
through this Change Order as a result of being awarded a grant from the State of Florida Cultural
Facilities Grant Program. An accompanying item is being forwarded to the Board for the acceptance
and use of this State grant. A complete capital project expenditure and revenue budget is attached to
this memorandum.

Track Record/Monitor

The Miami-Dade County Department of Cultural Affairs (Department) has managed the design of the
Center and is responsible for managing all contracts related to the project's construction. The
Department has a reputation for rigorous and conscientious management of services, programs and
capital projects.

Background
Overview of the Owner-Controlled Contingency Account:
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The Board of County Commissioners authorized the award of the construction contract for the South
Miami-Dade Cultural Arts Center to The Tower Group, Inc. (TTG) through resolution R-880-05. As a
part of the contract award, a 5% owner-controlled contingency in the amount of $1,811,900 was
included. Under the terms of the contract, these funds are available to be used solely for changes in
the work that are authorized by the Department. The proposed increase of $1,811,900 in the
contingency account also requires adjustments in the capital budget line item for the Office of the
Inspector General, which is computed as 0.25% of the construction contract amount, and equals an
increase of $10,310. Consequently, a total of $1,822,210 is required to replenish the project’s
construction contingency and to address this related item.

Currently, the construction of the South Miami-Dade Cultural Arts Center is entering the 15" month of
its 26-month construction period. Largely as a result of unforeseen sub-surface conditions encountered
early in the construction during the excavation and dewatering activities, approximately two-thirds of the
funds in the project contingency have been authorized by the Department for work necessary to
address these unanticipated site conditions. A more detailed account of these actions is included
below.

It also is important to note that given the complexities of the structure and systems necessary in theater
buildings, a percentage of changes in the work are a standard part of the process of transforming these
facilities from drawings into built structures. These changes can occur for a variety of reasons but
typically arise when the hundreds of pages of architectural and engineering drawings that describe
these buildings are converted into shop drawings by the contractor and its subcontractors. Changes
also can occur as a result of opportunities to improve the building and its systems during construction.
In each case, the Department has the opportunity to review proposed changes to determine whether
they are necessary and beneficial for the project. Although a 5% contingency is a very modest amount
of funding to include for owner-authorized changes in a project this complex, it is important to point out
that without the substantial and unforeseen impact of the dewatering activities, the project would be
well within the originally budgeted amount of contingency funding for the project.

Additional Work Authorized To-Date from the Owner-Controlled Project Contingency

The Department issued a notice to proceed to TTG on December 29, 2005. As part of the initial work
on the site, TTG encountered an unanticipated and significantly higher amount and flow of underground
water in the process of excavating the area for the Main Theater Building’s basement level. This
subsurface level of the building will house an orchestra pit, trap room, storage area, elevator, and stairs
with the lowest finished elevation at approximately 10-6” below grade. It is important to note that the
contract documents for this project included results from geotechnical soil tests that indicated a
subsurface flow of water at approximately 100 gallons per minute (gpm). TTG prepared for dewatering
the excavated site with pumps capable of removing water flowing between 3000-5000 gpm. The actual
flow of water encountered once the site was excavated was over 20,000 gpm. Recommendations from
the soil boring test report performed by Allstate Engineering as required for the design of the Center
included planning for the potential of greater flow rates, which The Tower Group’s sub-contractor
adhered to by using equipment capable of pumping water levels comparable with flow rates typically
encountered in the area. The variation between the water flow expected and what was encountered
can be explained by the likelihood that undetected fissures and cavities that sometimes occur in
subsurface limestone were “opened” by the excavation, triggering a greater flow of water.
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back-filled part of the excavation area to reduce the size of the area where water needed to be
controlled. These additional efforts were ineffective in lowering the water level to an elevation of
approximately 12 feet below grade, the level necessary for the preparation of the lowest mat footing
(i.e., foundation slab). On February 15, 2006, TTG informed the Department that they were unable to
control the flow of water at the excavation area with the use of conventional dewatering methods, and
that they would seek the services of Langan Engineering, an independent engineering firm, for a
recommendation regarding the specific site conditions.

Based on Langan Engineering’'s recommendations, TTG contracted HJ Foundation to install sheet
piling around the basement area and forty (40) auger piles inside the sheet piled area, and later poured
a 4'-0" deep tremie seal, a concrete foundation slab that derives its name from the device which is used
to place concrete or grout under water. The auger piles anchor the tremie slab and prevent it from
floating. While the sheet piling creates a cofferdam, it does not completely prevent water intrusion.
The amount of water coming into the sheet piled area, however, is then manageable. By continuously
running pumps to maintain the water at a low level, TTG was able to pour the lowest mat foundation, a
two-foot thick slab with a finished elevation of 10’-6” below grade, the lowest floor level of the theater’s
basement area and orchestra pit. Typically, the sheet piling is removed once the desired construction
has been accomplished. At the recommendation of the Department’s architectural and engineering
consultants, however, the Department requested that the Contractor leave the sheet piling in place to
help ease the water pressure in the basement area and to provide a method to facilitate any future
water intrusion repairs necessary.

TTG submitted a proposed work order for the additional dewatering activities in the amount of
$1,263,939.58 and a time extension request of 136 compensable days. The Department carefully
reviewed the proposed work order and the submitted back-up documentation and after a series of
negotiations agreed to a total cost of $1,053,382 and 134 days (57 compensable and 77 non-
compensable) based on substantiated costs and verifiable work progress. The total time extension of
134 days represents the complete and final time extension for dewatering site activities and all
concurrent delays attributed to all activities affecting the critical path of the construction schedule
through June 30, 2006. Work Order Number 1 extended the contract duration from 608 days to 742
days, and revised the original substantial completion date of August 27, 2007 to January 8, 2008. Work
Order Number 2 covers the additional cost of leaving the steel sheet piling in place and cutting it down
to appropriate levels below the building’s structure for a total of $154,000 and no additional time
extension. The major cost of Work Order Number 2 is the material cost, (i.e. the expense of leaving the
steel sheet piles in place) and it includes a credit for not having to remove the sheet piles.

Due to the significant amount and flow rate of water encountered below grade, the Department issued a
work order to the project architect, Arquitectonica International Corp. (ARQ), to procure the services of
a waterproofing specialty firm, IBA Consultants, to review the project’s waterproofing details, provide
recommendations for additional waterproofing materials/methods required and perform inspections of
the installation of the these systems. After IBA’'s recommendations were reviewed by Arquitectonica
and the Department, a directive was issued to TTG for a revised waterproofing system, and these
additional measures are being implemented in the field by TTG. TTG and the Department currently are
assessing the cost and time impact of the additional waterproofing measures.

Work Orders issued to date have depleted approximately two-thirds of the construction contract’'s 5%
owner-controlled contingency account, and it is anticipated that pending, proposed work orders will

>
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account for the majority of the contingency account balance. Of the construction contract's 5%
contingency totaling $1,811,900, $1,207,382 has been allocated to costs related to dewatering
activities.  Additional proposed change orders that are sufficiently complete to be reviewed total
approximately $350,000. They include costs for changes to the contract documents, including revisions
to the building’s Florida Power and Light (FPL) vault as required by FPL for the placement of
transformers and related equipment for power distribution to the project, and additional structural steel
tonnage required due to modifications made through the shop drawing review process. These proposed
work orders are in various stages of review by Arquitectonica and the Department and/or have been
returned to TTG for revisions and the necessary back-up documentation. As noted above, the
Department and TTG also are assessing additional costs for the materials and labor necessary to
comply with the additional waterproofing measures required for the job.

Recommended, Revised Construction Contract Amount:

The following table establishes the comparison between the contract with TTG awarded through
resolution R-880-05, and the recommended, revised construction contract amount. The amount for the
Inspector General Account has been augmented to reflect the revised contract amount. Amended A.O.
No. 3-20 removed the requirement for a dedicated allowance account for the Independent Private
Sector Inspector General (IPSIG) services, but maintains the Department’s responsibility to fund the
audit if necessary. The amount for the IPSIG is being maintained at the original contract amount level
in case an IPSIG audit is necessary.

Contingency Original Revised
Account Contract Amount | Contract Amount
The Tower Group, Inc. Construction Cost $36,238,000 $36,238,000
Owner-Controlled Contingency (original: 5%, revised: 10%) $1,811,900 $3,623,800
Dedicated Allowance Account for Orchestra Shell ***
(see accompanying memo regarding acceptance of a State
Cultural Facilities grant secured for this item) $0 $500,000
Sub-Total: $38,049,900 $40,361,800
Work Order #1: Additional Dewatering Measures (Sheet Piling, ($1,053,382)
Auger Piles, and Tremie Slab)
Work Order #2: Cost of retaining and cutting Sheet Piling ($154,000)
Proposed Work Orders to be finalized (estimated) ($350,000)
Work Order for Waterproofing System (estimated) ($200,000)
Sub-total of Work Orders to date (including estimates) ($1,757,382)
Office of the Inspector General
.25% of construction cost) $90,595 $100,905
Independent Private Sector Inspector General
.75% of construction) $271,785 $271,785
TOTAL MAXIMUM CONTRACT AMOUNT $38,412,280 $40,734,490
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***A dedicated allowance account for the purchase and installation of the Theater’s orchestra shell is
being established as a result of being awarded a $500,000 grant from the State of Florida Cultural
Facilities Grant Program. An accompanying item is being forwarded to the Board for the acceptance
and use of this State grant.

With approximately 50% of the project’s construction time remaining, it is essential to ensure that the
owner-controlled contingency account is capitalized sufficiently to ensure that there are resources
available to address any unanticipated costs and/or additions to the work determined to be necessary
and substantiated by the Department.

The Cultural Affairs Council approved these recommendations on January 24, 2007.

Attachments

PNy ——

Asrs/istan‘f/County\Manager




5§ MEMORANDUM

(Revised)

TO: Honorable Chairman Bruno A. Barreiro DATE: May 8, 2007

and Members, Board of County Commissioners

County A’

FROM %Za E? ' SUBJECT: Agenda Item No.

" Please note any ite_ms checked.

“4.Day Rule” (“3-Day Rule” for commitfees) applicable if raised
6 weeks réquired between first reading and'pub]ic h,ear_ing

4 weeks notlﬁcatlon to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
~ Budget re(juired

Statement of fiscal impact required

Bid waiver requiring County Manager’s written recommendation

Ordinance creatmg a new board requlres detailed County Manager’s
report for public hearing

Housekeepiug item (no policy decision required)

No committee review



Approved Mayor Agenda Item No.
Veto Page No.
Override

RESOLUTION NO

RESOLUTION AUTHORIZING CHANGE ORDER NO. 01
TO CONTRACT NO. CUA 9722 SMDCC WITH THE
TOWER GROUP, INC., TO REPLENISH THE OWNER-
CONTROLLED CONTINGENCY ACCOUNT, INCREASE
FUNDS IN THE INSPECTOR GENERAL ACCOUNT,
AND FUND A DEDICATED ALLOWANCE ACCOUNT IN
THE SOUTH MIAMI-DADE CULTURAL ARTS
CENTER’S CONSTRUCTION CONTRACT
WHEREAS, this Board desires to accomplish the purposes outlined in the ac-

companying memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board authorizes
the County Manager to execute Change Order No.01 to contract CUA 9722 SMDCC,
with The Tower Group, Inc., in a maximum amount of $2,322,210, to include
$1,811,900 in available project funds for the replenishment of the owner-controlled Con-
tingency Account, $10,310 for the Inspector General Account, and $500,000 to estab-
lish a Dedicated Allowance Account for the receipt and expenditure of a State of Florida

Cultural Facilities Grant.
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The foregoing resolution was offered by Commissioner
who moved its adoption. The motion was seconded by Commissioner

and upon being put to a vote, the vote was as follows:

Bruno A. Barreiro, Chairman
Barbara J. Jordan, Vice-Chairwoman

Jose "Pepe" Diaz Audrey M. Edmonson
Carlos A. Gimenez Sally A. Heyman

Joe A. Martinez Dennis C. Moss
Dorrin D. Rolle Natacha Seijas

Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto

The Chairperson thereupon declared the resolution duly passed and
adopted this 8th day of May, 2007. This resolution shall become effective ten (10)
days after the date of its adoption unless vetoed by the Mayor, and if vetoed, shall

become effective only upon an override by this Board.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF COUNTY
COMMISSIONERS

HARVEY RUVIN, CLERK

By:

Deputy Clerk

Approved by County Attorney as
to form and legal sufficiency.  _-~2Z=

%/



South Miami-Dade Cultural Arts Center

Attachment A

Project Budget
EXPENSES Project Budget
Capital Costs
The Tower Group, Inc. bid - Phase | Theater Building 34,569,000
The Tower Group Inc. bid - Add Altemate Phase |1 Activity Building 3,669,000
Sub-Total:. 38,238,000
Bid negotiation/Cost savings measures (2,000,000)
Revised bid amount/ Construction Cost: 36,238,000
Contingency (10%) 3,623,800
Allowance account for orchestra shell 500,000
Sub-Total: 40,361,800
Independent Private Sector Inspector General (.75% of construction) 271,785
Office of the Inspector General (.25% of construction) 100,905

|

40,734,490]

AJE Consultants Fees

Total Construction Contract:

Public Art Allowance (1 1/2% of construction cost, contingency, and A/E fees)

Owner Development Costs & FF&E

REVENUES

TOTAL PROJECT COSTS

2,307,136
640,034

3,689,566

[ 47,371,226

CDT - PAC Bond Revenues Series 1997
Budgeted Interest Earnings
Additional Interest Earnings

CDT Bond Revenues (R-1408-00) (May 17, 2005 BCC item #7D)

Safe Neighborhood Parks Bond Issue

(Amount of grant reduced $2500 for Parks Administrative fees.)

State of Florida Cuitural Facilities Grant 2002-2003
State of Florida Cultural Facilities Grant 2005-2006
State of Florida Cultural Facilities Grant 2006-2007

Building Better Communities General Obligation Bond Program (2007 Allocation)

TOTAL PROJECT REVENUES |

15,850,869
1,949,131
7,768,710

10,085,016

247500
500,000
500,000
500,000
10,000,000

$47,371,226

1/9/200711:47 AM



MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO. 1 PROJECT NO. CUA 9722 SMDCC DATE: 3/1/07
PROJECT NAME: South Miami-Dade Cultural Arts Center
TO CONTRACTOR: The Tower Group, Inc.

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES TO THE CURRENT CONTRACT, AND TO PERFORM THE WORK SUBJECT TO ALL CONTRACT STIPULATIONS
AND COVENANTS.

ITEM NO. DESCRIPTION AMOUNT

ITEMIZATION AND DESCRIPTIONS BEGIN ON PAGE 2 OF THIS CHANGE ORDER

SUMMARY OF CONTRACT AMOUNT

ORIGINAL CONTRACT AMOUNT ......coriiieis et st es e s $38,412,280
REASON FOR CHANGE: COST OF CONSTRUCTION CHANGES PREVIOUSLY ORDERED.........cooveei. $0
O Regulatory Change ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER ..... $38,412,280
= Other Agency Requested Change COST OF CONSTRUCTION CHANGES THIS ORDER..................... Up To: $2,322 210
© Design Errors Change ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER .. $40,734,490
T Design Omission Change PERCENT INCREASE, THIS CHANGE ORDER..................... 6%
- County Requested Change TOTAL PERCENT |NCREASE TO DATE . 6%

[ Unforeseen or Unforeseeable Change EXTENSION OF TIME ALLOWED BY THIS CHANGE 0 CALENDAR DAYS

TO BE FILLED OUT BY DEPARTMENT INITIATING CHANGE ORDER

T v e T OF
Department of Cultural Affairs - .
P G GoF v 2T
DEPARTMENT FUNDS BUDGETED CODE
s %é/i? G270 )
ACCEPTED BY: APPROVED:__ /2 -
NTRACTOR: The Tower Group, Inc. QA BUDGET DIRECTOR Jd B4 ‘/—(,,7
Tra ers Cgswalty and Surety Company of America DADE COUNTY, Florida
(é&aw By its BOARD OF COUNTY COMMISSIONERS
/ SURETY
~
RECOMMENDED: lﬂ By:
_.~CONSTRUCTION PROJECTS MANAGER: Marie Denis County Manager DATE
. -

- ATTEST:
MRS DIRECTOR: Michagl Spring

APPROVED;'

APPROVED: By:

Deputy Clerk

I
cc AJE Consultant, General Contractor, Surety, Cuitural Affairs Projects Managers

/O
Page 1 of 3
South Miami-Dade Cultural Arts Center



MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO. 1 PROJECT NO. CUA 9722 SMDCC DATE: 3/1/07
PROJECT NAME: South Miami-Dade Cultural Arts Center
TO CONTRACTOR: The Tower Group, Inc.

ITEM NO. DESCRIPTION AMOUNT

1 | Replenish the Owner-controlled Contingency Account to provide adequate
contingency funding through the end of the project. $1,811,900

JUSTIFICATION: COUNTY REQUESTED CHANGE /
UNFORSEEN SITE CONDITIONS
This is a MAXIMUM amount and the entire amount may not be expended.
2 | Fund a Dedicated Allowance Account from state grant funds for the purchase of
the Theater's Orchestra Shell. $500,000

JUSTIFICATION: COUNTY REQUESTED CHANGE

This is a MAXIMUM amount and the entire amount may not be expended.
3 | Provide an increase to the inspector General Account based on the increased $10,310
construction contract amount.

JUSTIFICATION: COUNTY REQUESTED CHANGE
This is a MAXIMUM amount and the entire amount may not be expended.
TOTAL (UP TO)] $2,322,210

SUPPLEMENTAL INFORMATION

ITEM 1: Increase the Owner-controlled Contingency Account to provide adequate contingency funding through the
end of the project.

Justification: County Requested Change / Unforeseen Site Conditions

The Contingency Account was originally established at $1,811,900, which is 5% of the direct construction cost of the
project. The project is approximately 35% complete; however, over 66% of the Contingency Account has been spent to
date on additional site dewatering measures necessary due to unforeseen site conditions. Proposed Change Orders
currently being reviewed will commit approximately another 20% of the Contingency Account. Because of the
complexity of the project, the Contingency Account needs to be replenished to assure adequate contingency funds
through the completion of the project.

ITEM 2: Fund a Dedicated Allowance Account for the purchase of the Theater's orchestra shell. The Dedicated
Allowance Account will be funded by a $500,000 FY06-07 State of Florida Cultural Facilities Grant.

Justification: County Requested Change

The orchestra (or acoustic) shell will serve to enhance the acoustics of performance ensembles by directing the sound
from the stage to the audience. The orchestra shell prevents sound from escaping into the fly loft space and stage
wings, projects sound into the audience, and improves the acoustical environment on stage, reflecting sound back to
the musicians so that they may hear themselves more accurately.

The orchestra shell has been included in the project’s contract drawings and specifications and was included as an
add-alternate for construction bids for the project. Bidders were required to maintain pricing on add-aiternates for a
period of 180 days. Since these State grant funds were secured after the 180-day period from bidders’ responses,
current pricing is being established. It is anticipated that the $500,000 of State grant funds will be sufficient for the
purchase of the orchestra shell.

ITEM 3: Provide an increase to the Inspector General Account based on the increased construction contract amount.

Justification: County Requested Change /{

Page 2 of 3
South Miami-Dade Cultural Arts Center



MIAMI - DADE COUNTY
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO. 1 PROJECT NO. CUA 9722 SMDCC DATE: 3/1/07
PROJECT NAME: South Miami-Dade Cultural Arts Center

TO CONTRACTOR: The Tower Group, Inc.

The Inspector General Account is calculated as 0.25% of the contract value (base bid plus contingency amount), and
is included as a line item within the overall contract amount. The increase to the Owner-controlled Contingency
account (ltem 1) and the funding of an Allowance Account (Item 2), generate an increase to the Inspector General

Account of $10,310.

RELEASE OF CLAIM

Contractor waives all claims for compensation or contract time arising out of the execution of
this Change Order. This Change Order increases the funding for the Owner-controlled
Contingency Account and the Inspector General Account, and creates a Dedicated
Allowance Account within this Contract, and does not authorize or entitle the Contractor to
claim or receive payment of any of the funds referenced herein unless and until a Work Order
is duly executed pursuant to Contract provisions.

Page 3 of 3
South Miami-Dade Cultural Arts Center



WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER

g TRAVELERS POWER OF ATTORNEY

Farmington Casualty Company St. Paul Guardian Insurance Company

Fidelity and Guaranty Insurance Company St. Paul Mercury Insurance Company

Fidelity and Guaranty Insurance Underwriters, Inc. Travelers Casualty and Surety Company

Seaboard Surety Company Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company

Attorney-In Fact No. 218020 Certificate No. O O 1 3 O 3 3 4 2

KNOW ALL MEN BY THESE PRESENTS: That Seaboard Surety Company is a corporation duly organized under the laws of the State of New York. that St. Paul
Fire and Marine Insurance Company. St. Paul Guardian Insurance Company and St. Paul Mercury Insurance Company are corporations duly organized under the laws
of the State of Minnesota. that Farmington Casualty Company, Travelers Casualty and Surety Company, and Travelers Casualty and Surety Company of America are
corporations duly organized under the laws of the State of Connecticut, that United States Fidelity and Guaranty Company is a corporation dulv organized under the
laws of the State of Maryland, that Fidelity and Guaranty Insurance Company is a corporation duly organized under the laws of the State of lowa. and that Fidelity and
Guaranty Insurance Underwriters, Inc. is a corporation duly organized under the laws of the State of Wisconsin (herein collectively called the “Companies™). and that
the Companies do hereby make, constitute and appoint

Charles D. Nielson, Charles J. Nielson, Mary C. Aceves, Warren M. Aiter, and David Fi.ﬂoover

of the City of Miami Lakes . State of Florida , their true and lawful Attorney(s)-in-Fact,
each in their separate capacity if more than one is named above, to sign, execute, seal and acknowledge any and all bonds. recognizances. conditional undertakings and
other writings obligatory in the nature thereof on behalf of the Companies in their business of guaranteeing the fidelity of persons. guaranteeing the performance of
contracts and executing or guaranteeing bonds and undertakings required or permitted in any actions or proceedings allowed by law.

IN WITNESS WHEREOF, the ComBanies have caused this instrument to be signed and their corporate seals to be hereto affixed. this 17th
q November 006
ay of ,
Farmington Casualty Company St. Paul Guardian Insurance Company
Fidelity and Guaranty Insurance Company St. Paul Mercury Insurance Company
Fidelity and Guaranty Insurance Underwriters, Inc. Travelers Casualty and Surety Company
Seaboard Surety Company Travelers Casualty and Surety Company of America
St. Paul Fire and Marine Insurance Company United States Fidelity and Guaranty Company
£ 8k
Lol adn
L el iei
il SR
State of Connecticut By:
City of Hartford ss. /George@Thompson. @icc President
17th November 2006

On this the
himself to be the Senior Vice President of Farmington Casualty Company. Fidelity and Guaranty Insurance Company, Fidelity and Guaranty Insurance Underwriters,
Inc., Seaboard Surety Company. St. Paul Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers
Casualty and Surety Company, Travelers Casualty and Surety Company of America. and United States Fidelity and Guaranty Company. and that he. as such, being
authorized so to do, executed the foregoing instrument for the purposes therein contained by signing on behalf of the corporations by himself as a duly authorized officer.

day of

, before me personally appeared George W. Thompson, who acknowledged

MNans €. 3 Treould

In Witness Whereof, | hereunto set my hand and official seal.
~ Marie C. Tetreault. Notary Public

My Commission expires the 30th day of June, 2011.

58440-8-06 Printed in U.S.A.

WARNING: THIS POWER OF ATTORNEY IS INVALID WITHOUT THE RED BORDER




